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DDS&T -3944-67

13 October 1967

MEMORANDUM FOR: Members, DDS&T Historical Board

SUBJECT : Status of Historical Record Program

1. Attached is a copy of the Progress Report submitted
by your Office indicating status as of 15 August 1967 (Tab A}.
It is requested that this report be updated to 15 October 1967 and
returned at your early convenience. Instead of preparing a
separate report, use the one attached by lining out information
{dates, percentages, etc.}) which is now outdated and substituting,
in ink, current data. Add any explanatory remarks which may

2pply. , , 25X1A9a
2, Also attached, for information only, are copies of

minutes of a meeting held by with Historical Board 25X1A9a

Chairmen (Tab B}, and Quarterly Report to the

Executive Director-Comptroller (Tab C}.

25X1A9%9a

Chairman
DDS&T Historical Board

3 Attachments
als
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5 October 1967

¥EMORANDUM FOR THE RECORL

SUBJECT: Meeting with Chairmen of Historical Boards

25X1A9%9a
25X1A%9a

At 2:00 p.m.

on 25 September the undersigned
and
Chairmen, respectively, of the Support
%-yyices, DDS&T and DDI Historical Boards. The Zirst
. cestion discussed had to do with covers for the his-
rorical wapers, binding, cataloging, storage, etc.

W

th

5
~

pode jet

R

a. The Support Services will use a blue
cover, DDS&T, a green cover, and DDI, a Quaker
Drab color.

b. A notice, differing slightly from that of
Cl ndestine Services, was agreed upcn for the
dg of the cover,

c. It was agreed to change the numbering
cvstem.  Instead of using the numberiug sysiem
of101nglly assigned by the undersigned, ofrice his-
cories will ve numbered chronologiaalliy.

d. Two copies of completed papers in the Ior-
mat as set forth in the 'Handbook for the Writing of
DDI DDS and DODS&T Histories" will be forwarded to

the approprlate Chairman and will be given to the
under510ned for the typing of covers and bindings.

e. Yt was agreed that vault storage space
wotld he found in the offices of the Deputy Dlrectors
to nouse the original copies of histories.

f. It was agreed that a catalog of all his-
tories would be kept in the office of each Deputy
Director and thqg the undersigned would keep a
master copy 4ﬁ.histories prepared in each
dlrectorate

S ———
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L.

" After some discussion in regard to the difficulty
of cobtaining on~duty writers, it was agreed that it would
probably be necessary to have more independent contractors.
The undersigned also suggested that more effort should be
used in debriefing knowledgeable persons who would not
themselves have time to write histories.

o

25X1A5a2
3. The undersigned advised the Board Chairmen

of the NG
come on duty in October under a year's

contract to study the historical effort of the Agency and
try to assist with advice.

25X1A5a2 ‘hat
25X1A522

25X1A9a

Historical Staff/DCI

G ——
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12 October 1967

[EMCRANDUM FOR: The Executive Director-Comptroller

TOTTTTT

CHROT : Chief, Historical Staff/DCI

SUBJECT : Historical Programs in the Directorates
of DDI, DDS&T and DDS

i. Since my last report to you of 14 June 1967,

we have made further progress in the historical programs
Zor the three Directorates. Progress, however, was not"
as extensive as I had hoped, but this was in part due to
the numbers of people on leave during the summer months.

2. DDS&T made thé best showing during the period,
and there was a pleasing uniformity of progress in each
office. DDS has made excellent nrogress in some areas,
while accomplishing little in others. DDI, except for
Two areas, has done little historical writing over the
period. This, I think in the case of DDI, was due to the
many internal reorganizations which have been going on
auring the past few months. As was anticipated, most
deadlines will not be met, and in some cases have bheen
extended for a year or more.

3. At present, for the three Directorates, there
are only five people under contract -- two in DDS, three
in DDI, and none in DDS&T. " All three Directorates ob-
viously have different problems in pursuing their programs,
but I think it has become evident that a small numberigf
additional contractors will be required in DDI and DDS.
Considering the number of papers that have been programmed,
an additional fivé or six contractors would still repre-
sent a very small percentage of the total people writing
histories. All Directorates are well aware of your desire
to hold the number of contractors to a minimum, and this,
of course, will be done.

4. I am not at this time attaching progress reports
from the three Directorates. We are developing a new
form for quarterly reporting, and at the end of the yvear

enhanltienbieniiiiite
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11l submit a much more comprehensive report to you
wing the status of the program in each offJ.ce of each

S, I have discussed with the Chairmen of =he tare.
aistorical boards the arrangements to bring on Profes=aon
in receiving a”).;

25X1A9a B 20c they 21l will be interested
’ suggestions from hin in reMrd to their »nrograms,.

25X1A9%a

Historical Staff/DCI

2
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